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Installation 
Total  

Excess 
Acres 

Acres  
Con-

veyed 

%  
Con-

veyed 

Acres  
Remain-

ing 

% Re-
maining 

Dalecarlia / Sumner Site  59 59 100 0 0 

Ft. Gillem 1,171 772 66 399 34 

Ft. McPherson 487 11 2 476 98 

Ft. Monmouth 1,126 548 49 578 51 

Ft. Monroe 1,064 807 76 257 24 

Kansas Army Ammunition Plant (AAP) 13,951 13,951 100 0 0 

Lone Star AAP 15,589 14,292 92 1,297 8 

Mississippi AAP 4,214 4,214 100 0 0 

Newport Chemical Depot (CD) 7,241 7,236 >99 5 <1 

Red River Army Depot (AD) 3,835 2,851 74 984 26 

RC Sites 1,172 985 84 187 16 

Riverbank AAP 172 0 0 172 100 

Selfridge (Sebille Manor Housing) 623 520 84 103 16 

Umatilla CD 19,729 0 0 19,729 100 

Walter Reed Army Medical Center (AMC) 110 <1 <1 >109 >99 

 Total 70,542 46,245 6 24,297  34 

Acres rounded to the nearest whole 

BRAC 2005 Conveyance Program OverviewBRAC 2005 Conveyance Program Overview  
  

BRAC 2005 closed 11 major and one minor installation as well as 387 Reserve Component (RC) 
sites.  The realignment of Walter Reed Army Medical Center also involved the closure of its District 
of Columbia Campus.  These actions made 70,542 acres of excess property available for 
conveyance.  To date, the Army has conveyed 46,245 acres (66%). 

Conveyance Overview by Installation Conveyance Overview by Installation   
  

The 24,297 acres remaining to be conveyed are located on 11 installations and 28 RC parcels.  All 
property at Kansas Army Ammunition Plant (AAP), Mississippi  AAP, and the Dalecarlia / Sumner 
Site (excessed under the recommendation realigning the National Geospatial Agency to Fort Belvoir) 
have been conveyed.  The current projection is for the remaining excess acres to be conveyed by 
2021.  The following table summarizes the status of the installations and RC sites. 

Component 
Total 

Excess  

Acres  

Acres  

Conveyed 

%  
Con-

veyed 

Acres  

Remaining 

%  
Remain-

ing 

Total BRAC 2005 70,542       46,245 66       24,297 34 

Active Army 69,371                   45,261  65       24,110  35 

Army Reserve 1,172                         985  84           187  16 

Acres rounded to the nearest whole 
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Environmental Cost To Environmental Cost To 

Complete (CTC)Complete (CTC)  
The CTC is the site-level estimate of the cost to 
complete environmental restoration (or cleanup).  
In addition to clean-up of the remaining property, 
the CTC includes the costs for long term 
monitoring at already conveyed properties.  The 
CTC for environmental remediation requirements 
for BRAC 2005 is approximately $155 Million at 11 
BRAC 2005 installations.  None of the BRAC 2005 
Reserve Component installations have 
environmental requirements remaining.  Since the 
development of the environmental CTC in Spring 
2014, the BRAC Division obligated over $385M 
towards environmental response activities ($308M 
for Legacy Sites; $77M for BRAC05 Sites).  An 
updated CTC reflecting recent program spending 
will be available during Fall 2015. 

Installation 
Acres 

Remaining  
FY15 FY16 FY17 FY18 FY19 FY20 FY21 

Ft. Gillem 399  399      

Ft. McPherson 476 435 28      13 

Ft. Monmouth 578 545 34       

Ft. Monroe 257 121 5 131     

Lone Star AAP 1,297   164 1,133     

Newport CD 5 5         

Red River AD 984 27 957       

RC Sites  187 143 44       

Riverbank AD 172 92 80       

Selfridge 103 103         

Umatilla CD 19,729 19,729       

Walter Reed AMC 109 109        

Total 24,297 21,304 1,711 1,264    13 

 

BRAC 2005 Property Conveyance Projections BRAC 2005 Property Conveyance Projections  

Based on reuse requirements, environmental condition of the properties, and available funding, the 
installation property conveyance acreage projections are listed below.   

Acres rounded to the nearest whole 

Installation  CTC ($K) 

Lone Star AAP 77,418 

Ft. Monmouth 31,214 

Ft. Monroe 12,219 

Umatilla CD 9,322 

Kansas AAP 8,654 

Riverbank AAP 5,698 

Ft. Gillem 4,631 

Mississippi AAP 2,145 

Red River AAP 1,707 

Ft. McPherson 1,594 

Walter Reed AMC 232 

Total 154,834 


